

## EMS Data File Implementation Status (% complete) - 9/10/2010

### Data File - User Acceptance Test

	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distribution Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	9 of 10*	100	100	0	100	100	100	100	100	100	100	Yes	100.0	Ingest will be implemented at a later date.
	ECHO	5 of 5	100	100	N/A	N/A	N/A	N/A	N/A	100	100	100.0	Yes	100.0	
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A	
	GES S4PA	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	GHRC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARC ANGe	9 of 10	100	100	100	100	100	100	100	75	100	100.0	Yes	42.8	Ingest and archive operational on 9/9/2010, effective beginning with files dtd 20100701. Distribution tentative for EMS OPS end of September 2010
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NISDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	ORNL	9 of 9	100	100	N/A	TBD	100	100	100	100	100	100.0	Yes	100.0	
	PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	SEDAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
New	CDDIS	9 of 10*	100	100	100	0	100	100	100	100	100	100	Yes	83.3	*Archive coming fall 2010.
	LPDAACMRTWEB	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS NRT (LANCE - MODIS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	GES DISC NRT (LANCE - AIRS & MLS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	OMI NRT (LANCE - OMI)	5 of 10	100	50	100	100	50	100	50	10	100	81.3	Pending	0	Currently testing DistFTP, Ingest, and Archive in UAT. Waiting for DistSCP files
	OBPG	3 of 10	100	100	0	0	N/A	25	25	50	100	43.8	Pending	0	Currently testing DistFTP and DistHTTP in UAT
	AMSR-E NRT (LANCE - AMSR-E)	5 of 10	100	75	100	100	75	100	75	90	100	81.3	Yes	42.8	Ingest and archive operational on 9/9/2010, effective beginning with files dtd 20100806. Distribution tentative for EMS OPS end of September 2010
<b>Overall Status*</b>														Original Overall Status: 85%. New status reflects additional data providers (CDDIS, LANCE PROVIDERS: MODAPS NRT, GES DISC NRT, OMI NRT, LPDAACMRTWEB, OBPG)	
<b>Original Status*</b>														Status will be 100% once LARCANGE Distribution files are operational in EMS	