
Interface Completion 
Summary 

(# of interface 
tasks 

completed)

Page Tag 
Manifest

PageTag Dev 
Implementation

Reconciliation Custom Page 
Tags

NetInsight 
Account 
Setup

Production
Readiness

Data Provider 
Acceptance

Production
Implementation

Comments

ASF 5 of 5 100 100 100 N/A 100 100 Yes 100

ECHO Website 5 of 5 100 100 100 N/A 100 100.0 Yes 100 Reconciliation resumed in UAT

ECHO Wist 5 of 5 100 100 100 100 100 100.0 Yes 100 Reconciliation resumed in UAT

ESDIS Webpages 5 of 5 100 100 100 N/A 100 100.0 Yes 100
GCMD 5 of 5 100 100 100 100 100 100.0 Yes 100
GES DISC 5 of 5 100 100 100 100 100 100.0 Yes 100
GHRC 5 of 5 100 100 100 100 100 100 Yes 100
LARC 5 of 5 100 100 100 100 100 100.0 Yes 100
LP ECS 4 of 5 100 100 100 N/A 100 100 Yes 100
MODAPS 5 of 5 100 100 100 N/A 100 100 Yes 100
NSIDC 5 of 5 100 100 100 100 100 100 Yes 100
ORNL 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
DAAC Alliance 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
Ivanova 5 of 5 100 100 100 N/A 100 100 Yes 100
PODAAC 5 of 5 100 100 100 N/A 100 100 Yes 100

SEDAC 5 of 5 100 100 100
N/A

100 100 Yes 100

Apache logs operational for web 
metrics.  Page tag reconciliation 
ongoing.

REASON -Software 
Reuse 5 of 5 100 100 100

N/A
100 100.0 Yes 100

REASON - SPG 5 of 5 100 100 100 N/A 100 100.0 Yes 100
REASON -
Tech Infusion 5 of 5 100 100 100

N/A
100 100.0 Yes 100

CDDIS 5 of 5 100 100 100 N/A 100 100.0 Yes 100
LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
LANCE.NASA.GOV 5 of 5 100 100 100 N/A 100 100.0 Yes 100
OBPG TBD TBD TBD TBD TBD TBD TBD TBD 0
ECHO Reverb 100 100 20 N/A 100 80.0 Pending 0
Overall Status* 19 of 21 87.5 Original Overall Status:  

86%.  New status reflects 
additional data providers 
(CDDIS, 
LPDAACMRTWEB, 
LANCE website, OBPG))

Original Status* 17 of 19 100.0

N
ew

Page Tag - User Acceptance Test

O
rig

in
al

EMS Page Tag Implementation Status (% complete) - 11/16/2010


