
Interface Completion 
Summary 

(# of interface 
tasks 

completed)

Page Tag 
Manifest

PageTag Dev 
Implementation

Reconciliation Custom Page 
Tags

NetInsight 
Account 
Setup

Production
Readiness

Data Provider 
Acceptance

Production
Implementation

Comments

ASF 5 of 5 100 100 100 N/A 100 100 Yes 100

ECHO Website 5 of 5 100 100 100 N/A 100 100 Yes 100
ECHO Wist 5 of 5 100 100 100 N/A 100 100 Yes 100
ESDIS Webpages 5 of 5 100 100 100 N/A 100 100.0 Yes 100
GCMD 5 of 5 100 100 100 100 100 100.0 Yes 100
GES DISC 5 of 5 100 100 100 100 100 100.0 Yes 100
GHRC 5 of 5 100 100 100 N/A 100 100 Yes 100
LARC 5 of 5 100 100 100 N/A 100 100.0 Yes 100
LP ECS 4 of 5 100 100 100 N/A 100 100 Yes 100
MODAPS 5 of 5 100 100 100 N/A 100 100 Yes 100
NSIDC 5 of 5 100 100 100 N/A 100 100 Yes 100
ORNL 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
DAAC Alliance 5 of 5 100 100 100 N/A 100 100 Yes 100
Outreach -
Ivanova 5 of 5 100 100 100 N/A 100 100 Yes 100
PODAAC 5 of 5 100 100 100 N/A 100 100 Yes 100

SEDAAC 5 of 5 100 100 100
N/A

100 100 Yes 100

Apache logs operational for web 
metrics.  Page tag reconciliation 
ongoing.

REASON -Software 
Reuse 5 of 5 100 100 100

N/A
100 100.0 Yes 100

REASON - SPG 5 of 5 100 100 100 N/A 100 100.0 Yes 100
REASON -
Tech Infusion 5 of 5 100 100 100

N/A
100 100.0 Yes 100

CDDIS 5 of 5 100 100 100 N/A 100 100.0 Yes 100
LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
LANCE.NASA.GOV 5 of 5 100 100 100 N/A 100 100.0 Yes 100
OBPG TBD TBD TBD TBD N/A TBD TBD TBD 0
OMI NRT (LANCE - 
OMI) 1 of 5 100 0 0

N/A
0 0 TBD 0

AMSR-E NRT 
(LANCE - AMSR-E) 5 of 5 100 100 100 100 100 Yes 100
ECHO Reverb 0 of 5 100 0 0 TBD 0 0 TBD 0
Overall Status* 22 of 25 84.0 Original Overall Status:  

86%.  New status reflects 
additional data providers 
(CDDIS, LANCE, OBPG, 
etc))

Original Status* 19 of 19 100.0

Page Tag - User Acceptance Test

O
rig

in
al

EMS Page Tag Implementation Status (% complete) - 01/10/2011
N

ew


