EMS Data File Implementation Status (100% complete®) - 01/18/2014

Data File - User Acceptance Test

Metrics Completion [ Datag File | Distributi[ Ingest | Archive | User | Product | Product | Reconciliation| EMS | Production | Data Provider| Production Comments
Data Provider (#i‘;m;fgce Manifest | on Log | Flat File| Flat File| Profile | Mapping| Search Account| Readiness | Acceptance |Implementation
tasks File | Delivery | Delivery | Flat File | Flat File | Flat File Set-up
completed) Delivery Delivery | Delivery | Delivery (HTML
ASF 10 of 10
EMD* 9of9
GES S4PA 9of9
o |[GHRC 10 of 10
S [LARC ANGe 10 of 10
¢ |[LARC ECS 10 of 10
= |LP ECS 10 of 10
.g’ MODAPS 10 of 10
‘= INSIDC ECS 10 of 10
© [NISDC VO 90f9
ORNL 9of9
PODAAC 10 of 10
SEDAAC 10 of 10
*AMSRE instrument not in service
AMSR-E NRT (LANCE - AMSR-E)* 10 of 10
CDDIS 10 of 10
LaRC - Testing, bug with ESI, waiting
ESI 8 of 8 for fix
GES DISC NRT & NRT2 (LANCE - AIRS,
MLS and failover) 10 of 10
«» |[LARCORDERS 8of8
3 [LARCSVC 8of8
€ |LPDAACDEM 8of8
#g LPDAACLTA 8of8
s |LPDAACMRTWEB 8of8
2 (MODAPS NRT & NRT2(LANCE - MODIS
and failover) 10 of 10
NSIDCSRCHLT 8of8 N/A
OBPG 8 of 10
OMI NRT & NRT2 (LANCE - OMI and
failover) 10 of 10
PODAACDS 10 of 10
Rapid Response (LANCE - MODIS) 8 of 8
*Original Overall Status:
99.2%. New status reflects
additional data providers
Overall Status* 27 of 28 99.2|highlighted in light green

| original Scope* | 120f12 | 100.0|




